
ECOLOGY AND ENVIRONMENT, INC.
START TDD PROGRESS REPORT

DECEMBER 2000

TDD: S05-0007-002A
PAN:OU0201RS
TDD Name: Sauget Area/Culvert Replacement
City: Sauget
County: St. Clair
State: Illinois
U.S. EPA Project Officer: Nabasny
U.S. EPA Project Manager: Turner
Contractor: Ecology & Environment, Inc.
Contractor Project Manager: Marion/K. Hughes

Report Period: 11/26/00-12/16/00
Approved Period of
Performance: 7/6/00-12/17/00

Percent TDD Technically
Complete (Hours): 55%

Projected Date when TDD will be 75%
Expended (Hours): 12/17/00

Funding: CERCLA
Activity Type: PRP Removal

I.

II.

PROGRESS MADE DURING REPORTING PERIOD

Project closeout activities were conducted during this reporting period. These activities
included the completion and submittal of final deliverables and the preparation of files
for the EPA Records Center.

DELIVERABLES

Deliverable
Letter Report

Due Date
12/17/00

Date Delivered
12/17/00

III. DIFFICULTIES ENCOUNTERED AND ACTION TAKEN THIS PERIOD

None
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01/09/2001 Ecology and Environment, Inc.
START 5 Contract: 68-W6-0011
TDD Financial Status Report - Cost Detail

Month Ending: 12/16/2000
TDD: S05-0007-002

TDD Name: SAUGET AREA 1 CULVERT REPLACEMENT PROJECT

Hoursr
TOTAL LOE

TOTAL CLERICAL
TOTAL E AND E HOURS

TOTAL LABOR DOLLARS

Travel
TOTAL TRAVEL

Communications
TOTAL ODC

TOTAL ODC Costs
Indirect Costs

Subhandllng Fee
TOTAL E and E ODC Costs

Regular
Current
Month

.00

.00

3.00

3.00

.00
3.00

$73.83

.00

.00
.00
.00
.00

$0.00

Tot. Month Tot. Month Tot. Total Hours
Mrs Dollars Month

Fe*
3.00 $73.83 $5.91 Total Dollars

O.T.
Current
Month

.00

.00

.00

.00

.00

.00

87.50

$2,927.73

Regular
To Date

32.00

.50

55.00

87.50

.00
87.50

$2,356.89
67.86
67.86
19.20
19.20
87.06
18.29

.00
$105.35

Budgets
160.00

8,000.00

O.T.
To

Date
.00

.00

.00

.00

.00

.00

54.69%

36.60%

' Confidential Builnn* Information - Not for Release'
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01/09/2001

TDD:

TDD Name:

Ecology and Environment, Inc.

START 5 Contract :68-W6-0011

TDD Financial Status Report - Labor Detail
Month Ending: 12/18/2000

S05-0007-002

SAUGET AREA 1 CULVERT REPLACEMENT PROJECT

Name Regular

HOURS

Current Month Project to Date
Overtime TOTAL Regular Overtime TOTAL

TOTAL LOE

TOTAL SS

TOTAL E and E LABOR

3.00

.00

.00

3.00*

.00

55.00

32.00

.50

87.50

.00

.00

.00

.00

.00

.00

55.00

32.00

.50

87.50

.00

3.00 87.50 .00 87.50
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